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Monthly Report for the All ied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site TCRA - Former Plainwell Impoundment 

REPORT #15, MAY 2008 

Significant Developments and Activit ies During the Period 

• On May 1, the Michigan Department of Natural Resources (MDNR) informed the Kalamazoo River 

Study Group (KRSG) that they would be onsite on May 8 to observe the restoration activities 

conducted in Removal Areas 1 through 8. 

• On May 2, the KRSG submitted a Subcontractor Qualification Notification for Bidco Marine Group to 

the United States Environmental Protection Agency (USEPA), as required by Paragraph 11 of the 

TCRA AOC. 

• On May 6, the KRSG submitted a copy of the 45'" Weekly Construction Report for the Plainwell 

TCRA to USEPA and the Michigan Department of Environmental Quality (MDEQ). 

• On May 6, the KRSG submitted to MDNR a list of potential locations in which posters could be placed 

to inform the public of the Kalamazoo River closure. 

• On May 7, 20, and 30, the KRSG received copies of analytical data for the polychlorinated biphenyl 

(PCB) soil confirmation split samples collected by USEPA. 

• On May 8, the KRSG submitted Addendum 4, Diving Operations, to the Multi-Area Health and Safety 

Plan (Rev. 1) for the Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site to USEPA 

and MDEQ 

• On May 12, 14, and 28, the KRSG submitted copies of analytical data from TCRA sampling activities 

to USEPA. 

• On May 12, the KRSG received copies of analytical data for the total petroleum hydrocarbon (TPH) 

samples collected by USEPA in Removal Area 6B in Apnl. 

• On May 12, the KRSG submitted to USEPA and MDEQ correspondence from Consumers Energy 

and Michigan Gas Utilities regarding excavation near the underground utility pipelines. 

• On May 12, the KRSG received written direction from the USEPA to modify the bank sampling 

procedure to include all matenal from the top of bank to the toe of slope and to excavate Removal 

Area 11B. 

• On May 13, the KRSG submitted a copy of the 46^" Weekly Construction Report for the Plainwell 

TCRA to USEPA and MDEQ. 
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Monthly Report for the All ied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site TCRA - Former Plainwell Impoundment 

REPORT #15, MAY 2008 

• On May 15, the KRSG submitted the 14'" Monthly Report for the Allied Paper, Inc./Portage 

Creek/Kalamazoo River Superfund Site TCRA for April 2008 to USEPA. 

• On May 15, the KRSG received direction from MDNR that the access roads developed as a part of 

TCRA activities are to be removed at the conclusion of restoration activities. 

• On May 21, the KRSG, USEPA, and MDNR attended the Monthly Stakeholder's Meeting in Plainwell. 

• On May 21, the KRSG submitted a copy of the 47"^ Weekly Construction Report for the Plainwell 

TCRA to USEPA and MDEQ. 

• On May 22, the KRSG submitted a revised approach to the bank stabilization plan for eroded areas in 

Removal Areas 6B and 7B to USEPA and MDEQ. USEPA tentatively approved the plan on May 30. 

The KRSG is expecting final approval during the week of June 2 

• On May 23, the KRSG submitted the 2008 Traffic Control Plan (TCP) to USEPA, MDEQ, the City of 
Plainwell, and the City of Otsego. 

• On May 27, at the request of USEPA, the KRSG submitted a copy of the f Monthly Report for the 

Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site TCRA for February/March 2007. 

• On May 27, the KRSG submitted a copy of the 48''' Weekly Construction Report for the Plalnwell 

TCRA to USEPA and MDEQ 

• On May 28, MDNR submitted to the KRSG photos of the water control structure (WCS), taken during 

the Monthly Stakeholder's Meeting on May 21. 

• On May 28, MDNR submitted to the KRSG a flyer regarding a pnvately-sponsored kayak race that is 

scheduled to take place on July 19 

• On May 30, MDNR contacted the sponsor of the kayak race to confirm that the course would not be 

located in the section of the river closed for TCRA work activities. 

Data Collected and Field Activit ies Conducted During the Period 

• During the week of May 1, the KRSG continued excavating in Removal Areas 9A, 10B, and Upland 

Area 10B1, began planting trees and shrubs in Removal Areas 1 through 8, continued removing the 

Phase 1 Cofferdam, and installed the water treatment system at Staging Area 4N. Two surface water 

samples (TS30016 and TS30017) were collected from locations 300 feet downstream and 200 feet 

upstream, respectively, of Removal Area 10B for PCB analysis. A rinse blank (TS30018) was also 
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Monthly Report for the All ied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site TCRA - Former Plainwell Impoundment 

REPORT #15, MAY 2008 

collected. Table A summarizes the samples collected. Solidified material from the staging areas was 

loaded into trucks and transported to the Ottawa County Farms Landfill in Coopersville, Michigan or 

C&C Landfill in Marshall, Michigan (non-TSCA material) for disposal. 

During the week of May 5, the KRSG began excavating soil/sediment in Removal Area 10A, 

continued excavating in Removal Areas 9A, 10B, and Upland Area 10B1, began removing floodplain 

soils from the upland areas on the north side of the river, continued planting trees and shrubs in 

Removal Areas 1 through 8, began seeding restoration activities in Removal Area 9A, and conducted 

scour monitoring in Mid-Channel Areas A and B. Twenty-six fioodplain and bank soil samples 

(TS20024 through TS20026, TS20028 through TS20046, and TS20048 through TS20051) were 

collected from Removals Areas 9A, 9B, 10B, and Upland Area 10B1. Two duplicate samples 

(TS20027 and TS20047) were also collected. The USEPA collected split samples of TS20028 (APS-

050508-16-SD/TS20028) and TS20044 (APS-050808-17-SD/TS20044). Four surface water samples 

(TS30019 through TS30022) were collected from locations 300 feet downstream and 200 feet 

upstream of Removal Areas 9A and 10B for PCB analysis. A rinse blank (TS30023) was also 

collected. Wastewater samples W_SA3S_lnflu_0053 (infiuent port), W_SA3S_MidA_0048 (mid-point 

port, right side), W_SA3S_MidB_0052 (mid-point port, left side), W_SA3S_EffluA_0048 (effluent port, 

right side) and W_SA3S_EffluB_0052 (effluent port, left side) were collected from the 25 gallon per 

minute (GPM) water treatment system located at Staging Area 3S prior to discharge. A duplicate of 

sample W_SA3S_EffluB_0052 (W_SA3S_Dup_0012) was also collected. Solidifled material from the 

staging areas was loaded into trucks and transported to the Ottawa County Farms Landfill in 

Coopersville, Michigan or C&C Landfill in Marshall, Michigan (non-TSCA material) for disposal. 

Dunng the week of May 12, the KRSG continued excavating in Removal Areas 9A and 10A, 

continued fioodplain soil removal activities in the upland areas on the north side of the river, 

continued planting trees and shrubs in Removal Areas 1 through 8 and 9A, began backfilling Upland 

Area 10B1, conducted scour monitoring in Mid-Channel Areas A and B, and began removing stop 

logs from the WCS. The water elevafion remained above the water elevation of the spillway. Eight 

fioodplain and bank soil samples (TS20052 through TS20059) were collected from Removal Area 9A. 

The USEPA collected a split sample of TS20052 (APS-051408-18-SD/TS20052). Two surface water 

samples (TS30024 and TS30025) were collected from locations 300 feet downstream and 200 feet 

upstream, respectively, of Removal Area 9A for PCB analysis. A duplicate sample (TS30026) and 

rinse blank (TS30027) were also collected. Wastewater samples W_SA4N_lnflu_0001 (infiuent port), 

W_SA4N_MidA_0001 (mid-point port, right side), W_SA4N_MidB_0001 (mid-point port, left side), 

W_SA4N_EffluA_0001 (effluent port, right side) and W_SA4N_EffluB_0001 (effiuent port, left side) 

were collected from the 25 GPM water treatment system located'at Staging Area 4N pnor to 

discharge Table A summanzes the samples collected. Solidified material from the staging areas was 

loaded into trucks and transported to the Ottawa County Farms Landfill in Coopersville, Michigan or 

C&C Landfill In Marshall, Michigan (non-TSCA material) for disposal. 
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Monthly Report for the All ied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site TCRA - Former Plainwell Impoundment 

REPORT #15, MAY 2008 

• During the week of May 19, the KRSG continued excavafing in Removal Area 10A and Mid-Channel 

Area C, continued grading activifies in the upland areas on the north side of the river, probed the 

floodplain around natural gas utility lines in Removal Area 10, conducted scour monitoring in Mid-

Channel Areas A and B, and operated the WCS. Six floodplain and bank soil confirmation samples 

(TS20060 through TS20065) were collected from Removal Area 10A and submitted for PCB analysis. 

Two surface water samples (TS30028 and TS30029) were collected from locations 300 feet 

downstream and 200 feet upstream, respectively, of Removal Area 10A for PCB analysis. A nnse 

blank (TS30030) was also collected. Table A summanzes the samples collected Solidified matenal 

from the staging areas was loaded into trucks and transported to the Ottawa County Farms Landfill in 

Coopersville, Michigan, C&C Landflll in Marshall, Michigan (non-TSCA material), or Wayne County 

Landflll in Belleview, Michigan (TSCA material) for disposal. 

• During the week of May 26, the KRSG confinued excavating in Removal Areas 10A, 10B, 11A, and 

I I B , began removing haul roads in Removal Areas 2 through 5, conducted scour monitoring in Mid-

Channel Areas A and B, and confinued to operate the WCS. Three fioodplain soil confirmation 

samples (TS20066, TS20068, and TS20069) and one duplicate sample (TS20067) were collected 

from Removal Areas 10B and 11A and submitted for PCB analysis. The USEPA collected split 

samples of TS20068 (APS-052908-19-SD/TS20068) and TS20069 (APS-052908-20-SD/TS20069). 

Two surface water samples (TS30031 and TS30032) were collected from locafions 300 feet 

downstream and 200 feet upstream, respecfively, of Removal Area 10A for PCB analysis. A rinse 

blank (TS30033) was also collected. Wastewater samples W_SA4N_lnflu_0002 (influent port), 

W_SA4N_MidA_0002 (mid-point port, right side), W_SA4N_MidB_0002 (mid-point port, left side), 

W_SA4N_EffluA_0002 (effluent port, nght side) and W_SA4N_EffluB_0002 (effluent port, left side) 

were collected from the 25 GPM water treatment system located at Staging Area 4N pnor to 

discharge Table A summarizes the samples collected. Solidified material from the staging areas was 

loaded into trucks and transported to the Ottawa County Farms Landfill in Coopersville, Michigan, 

C&C Landflll in Marshall, Michigan (non-TSCA material), or Wayne County Landfill in Belleview, 

Michigan (TSCA matenal) for disposal. 

• As of May 31, approximately 60,000 cubic yards of material had been excavated from Removal Areas 

1,2Aand2B, 3Aand3B, 4Aand4B , 5, 6Aand6B, 7, 8, 9A, 9B, 10B, 11A, I I B , 13B, the Phase 1 

Cofferdam Area, Upland Areas 3A1, 3A2, 4A1, 6B1, 10B1, 11A1, and 12A1, and Islands 1,2 and 3. 

Laboratory Data Received During the Period 

• No analytical data were received during the week of May 1. 

• During the week of May 5, the KRSG received analytical data for soil confirmation samples TS20024 

through TS20051, USEPA split sample APS-050508-16-SD/TS20028, surface water samples 

TS30010 through TS3012 (collected in Apnl), and wastewater samples W_SA3S_lnflu_0053, 
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W_SA3S_MidA_0048, W_SA3S_MidB_0052, W_SA3S_EffluA_0048, W_SA3S_EffluB_0052 and 

W_SA3S_Dup_0012. 

• During the week of May 12, the KRSG received analytical data for soil confirmafion samples TS20052 

through TS20059 and surface water samples TS30013 through TS30015 (collected in April). 

• Dunng the week of May 19, the KRSG received analytical data for soil confirmation samples TS20060 

through TS20065, USEPA split samples APS-050808-17-SD/TS20044 and APS-051408-18-

SD/TS20052, surface water samples TS30016 through TS30023, and wastewater samples 

W_SA4N_lnflu_0001, W_SA4N_MidA_0001, W_SA4N_MidB_0001, W_SA4N_EffluA_0001 and 

W_SA4N_EffluB_0001. 

• During the week of May 26, the KRSG received analytical data for soil confirmation samples TS20066 

through TS20069, USEPA split samples APS-052908-19-SD/TS20068 and APS-052908-20-

SD/TS20069, and surface water samples TS20024 through TS20027. 

• The KRSG is awaifing analytical results for surface water samples TS30028 through TS30033 and 

wastewater samples W_SA4N_lnflu_0002, W_SA4N_MidA_0002, W_SA4N_MidB_0002, 

W_SA4N_EffluA_0002 and W_SA4N_EffluB_0002. 

Issues Encountered and Act ions Taken 

• Dunng the week of April 7, the KRSG submitted a proposal to revise the stabilizafion method for the 

eroded bank in Removal Areas 6B and 7B; the proposal calls for stabilizing the bank with river run 

rock During the week of April 29, USEPA informed the KRSG that minimal rock should be used in the 

area, and that the bank should be rebuilt. On May 22, the KRSG submitted a revised approach to the 

bank stabilizafion plan to USEPA and MDEQ that addressed USEPA's comments. USEPA tentatively 

approved the plan on May 30 The KRSG is expecting final approval during the week of June 2. 

• On May 1, during the removal of near-shore sediments in Removal Area 9A, sand and cobbles were 

encountered above the design grade elevafion in the upstream portion of the near-shore sediment 

removal area. The USEPA agreed that the native nverbed had been encountered and, in accordance 

with the Former Plainwell Impoundment TCRA Design Report (design report), no further excavation 

was necessary. 

• On May 7, during the removal of floodplain soils in Removal Area 9A, a lens of gray material was 

encountered below the design grade elevation. The material was removed and the area backfilled to 

maintain a stable slope. The MDEQ collected two samples of this material before the addifional 

excavation could occur. These samples were not submitted for laboratory analysis. 
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• On May 8, two soil confirmation samples were collected from Removal Area 10B, Grids 5 (banks 

sample [BS]) and 6 (BS) (TS20051 and TS20050, respectively) and submitted for PCB analysis. 

However, these two grids had already been sampled on April 29 (TS20023 and TS20022, 

respectively). A PCB concentration of 0.36 mg/kg was detected in sample TS20022; PCBs were not 

detected in the three other samples. 

• Low concentrafions of PCBs were detected in surface water sample TS30016, which was collected 

from 300 feet downstream of Removal Area 10B on May 1. According to the design report, there is no 

response acfion for surface water samples. Turbidity readings are used to determine the 

effecfiveness of the turbidity curtain around a removal area. No elevated turbidity readings were 

recorded on May 1 or throughout excavafion activifies in Removal Area 10B. 

• Two weekly surface water samples (TS30013 and TS30014) and 1 rinse blank sample (TS30015) 

were collected on April 24. Laboratory data were received on May 13. During extracfion, the 

laboratory damaged all three samples. A backup sample was collected for TS30013 and TS30014; 

however no backup was collected for TS30015. As such, PCB data were available for the upstream 

and downstream samples, but not for the rinse blank. 

Developments Anticipated During the Next Reporting Period 

• During the week of June 2, the KRSG is scheduled to continue excavation activifies in Removal 

Areas 10B, 11 A, and I I B , complete removal of soil from three areas idenfified by MDEQ in Removal 

Areas 6B and 7B, begin installing an erosion control system in Removal Areas 6B and 7B, confinue to 

operate the WCS, confinue restoration activifies in Removal Area 10A, complete the removal of the 

haul roads in Removal Areas 2 through 5, and continue loading and transporting solidifled material to 

the appropriate landflll. 

• During the week of June 9, the KRSG is scheduled to continue excavafion activifies in Removal 

Areas 10B, 11 A, and I I B , confinue restorafion activifies in Removal Areas 9A and 10A, operate the 

WCS, install resuspension controls in Removal Area 12B, and confinue loading and transporting 

solidified material to the appropriate landfill. 

• During the week of June 16, the KRSG is scheduled to continue excavation activifies in Removal 

Areas 10B, 11 A, and 12B, confinue restorafion acfivifies in Removal Area 11B, host the Monthly 

Stakeholder's Meeting, operate the WCS, and continue loading and transporting solidifled matenal to 

the appropnate landflll. 

• Dunng the week of June 23, the KRSG is scheduled to continue excavation activities in Removal 

Areas 10B, 11A and 12B, confinue restorafion activities in Removal Areas 11A and 11B, operate the 

WCS, and confinue loading and transporting solidified matenal to the appropriate landfill. 
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• During the week of June 30, the KRSG is scheduled to confinue excavafion activities in Removal 
Areas 10B, 11A and 12B, continue restorafion acfivifies in Removal Area 11A, operate the WCS, and 
confinue loading and transporting solidified material to the appropriate landfill. 

• The KRSG will continue to submit the Weekly Construction Report for the Plainwell TCRA to USEPA 
and MDEQ in June. 

• The KRSG will continue to submit copies of analytical data from TCRA sampling activifies to USEPA 
in June. 

• Throughout June, the KRSG will, as necessary, continue to submit Subcontractor Qualificafion 
Notifications to USEPA, as required by Paragraph 11 of the TCRA AOC. 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kaiamazoo River Superfund Site 

Former Plainwell Impoundment TCRA 
Monthly Report #15, IVIay 2008 

Table A — Summarv of Samples Collected and Data Received in IVIav 2008 

Sample ID'*'"* •• 

• a * • 

Sajiiple 
Date 

• & 

Data 
Received 

Sample 
Delivery 
Group 

" * Laboratory * ' Sample Location 
• - . ^ ^ • • • > • 

Analysis 
Conducted 

4pCB Result,. PCB Action 
Limit 

- -iVf >.» 

'-'Response Action 

'.::•.•.. ..aSfe.^ .,•*»,•..• -.,.•;'. ...,iu.- Soil Confirmation Samples .•:•:•.,.„ .t.:. -̂  » .--iftt.,,, ,•':*•;,. 

TS20024 

TS20025 

TS20026 
[TS20027] 

TS20028' 

APS-050508-16-
SD/rS20028 

TS20029 
TS20030 
TS20031 
TS20032 
TS20033 
TS20034 
TS20035 
TS20036 
TS20037 
TS20038 
TS20039 
TS20040 
TS20041 
TS20042 

TS20043 

TS20044' 
APS-050808-17-

SD/TS20044 
TS20045 
TS20046 
[TS20047] 
TS20048 
TS20049 
TS20050 
TS20051 

05/05/08 

05/06/08 

05/08/08 

05/07/08 

05/07/08 

05/08/08 

05/09/08 

05/09/08 

05/09/08 

05/20/08 

05/09/08 

05/09/08 

081720 

081723 

0805086 

081723 

081740 

081775 

081797 

081804 

081797 

0805159 

081804 

081797 

KAR Labs 

TriMatrix Laboratories 

KAR Labs 

KAR Labs 

KAR Labs 

KAR Labs 

KAR Labs 

KAR Labs 

TriMatrix Laboratories 

KAR Labs 

KAR Labs 

RA 9A, Grid 1 (BS) 

RA 9A, Grid 2 (BS) 

RA 9A, Grid 3 (BS) 

RA 9A, Grid 4 (BS) 

RA 9A, Grid 1 
RA 9A, Grid 2 
RA 9A, Grid 3 
RA 9A, Grid 4 

Upland Area 10B1,Grid6 
Upland Area 10BI, Grid 7B 
Upland Area 10B1, Grid 7C 
Upland Area 10BI, Grid BB 
Upland Area 10BI, Grid 8A 
Upland Area 10BI, Grid 7A 

RA10B,Grid1 (TSCA material) 
RA 10B, Gnd 2 (TSCA material) 
RA 10B, Grid 3 (TSCA material) 
RA 9B, Gnd 8 (TSCA material) 

RA 10B, Grid 4 (TSCA matenal) 

RA 10B, Grid 5 (TSCA rnaterial) 

RA 10B, Grid 6 (TSCA matenal) 

RA 10B, Grid 7 (TSCA matenal) 

RA10B, Grid8(BS) 
RA10B,Grid7(BS) 
RA10B, Grid6(BS) 
RA10B, Gnd5(BS) 

PCBs 

PCBs 

PCBs 
PCBs 

[PCBs] 

PCBs 

PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 

PCBs 

PCBs 

PCBs 

PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 

< 0 33 mg/kg 

< 0 33 mg/kg 

< 0 33 mg/kg 
0 37 mg/kg 
[0 38 mg/kg] 

0.17J mg/kg 

< 0 33 mg/kg 
< 0 33 mg/kg 
< 0 33 mg/kg 
0 72 mg/kg 

< 0 33 mg/kg 
< 0 33 mg/kg 
< 0 33 mg/kg 

4 3 mg/kg 
3 3 mg/kg 
0.55 mg/kg 

< 0 33 mg/kg 
< 0 33 mg/kg 
< 0 33 mg/kg 
< 0 33 mg/kg 

0 41 mg/kg 

< 0 33 mg/kg 

< 0.63 mg/kg 

< 0 33 mg/kg 
< 0 33 mg/kg 

[< 0 33 mg/kg] 
< 0 33 mg/kg 
0 35 mg/kg 

< 0 33 mg/kg 
< 0 33 mg/kg 

5 mg/kg 

5 mg/kg 

5 mg/kg 
5 mg/kg 

(5 mg/kg] 

5 mg/kg 

5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kq 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 

5 mg/kg 

5 mg/kg 

5 mg/<fg 

5 mg/kg 
5 mg/kg 

[5 mg/kg] 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 

None 

None 

None 
None 
[None] 

None 

None 
None 
None 
None 
None 
None 
None 
None 
None 
None 
None 
None 
None 
None 

None 

None 

None 

None 
None 

[None] 
None 
None 
None 
None 

see Notes on Page 4 
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Kalamazoo River Study Group 
Allied Paper, inc/Portage Creek/Kalamazoo River Superfund Site 

Former Plainwell impoundment TCRA 
IVIonthly Report #15, May 2008 

Table A — Summarv of Samples Collected and Data Received in May 2008 

;, Sampje ID 
'^Sample 
i Date 

Data • ' 
Received .̂  

;:,Sample 
,;,. Delivery 
A Group 

Laboratory Sample Location 
Analysis 

Conducted 
PCBResult 

PCB'Actipn 
:'Limit:ir" 

ResponseActio'n 
St - / : 

,,,,,/.•• ..„•.&»*:. Soil Confirmation Samples (Con't) •• -, ^ 'A ' ..«!iv 

TS20052' 
APS-051408-18-

SD/TS20052 
TS20053 
TS20054 
TS20055 
TS20056 
TS20057 
TS20058 
TS20059 
TS20060 
TS20061 
TS20062 
TS20063 
TS20064 
TS20065 
TS20066 
[TS20067 

TS20068 
APS-052S08-79-

SDrrS2006B 

TS20069' 
APS-052908-20-

SDrrS20069 

05/14/08 

05/21/08 

05/29/08 

05/15/08 

05/20/08 

05/15/08 

05/22/08 

05/30/08 

081901 

0805307 

081901 

082003 

082019 

082090 

0805611 

082107 

0805611 

KAR Labs 

TriMatnx Laboratories 

KAR Labs 

KAR Labs 

KAR Labs 

KAR Labs 

TriMatrix Laboratories 

KAR Labs 

TriMatrix Laboratories 

RA 9A, Gnd 5 

RA 9A, Grid 5 (BS) 
RA 9A, Gnd 6 
RA 9A, Grid 7 
RA 9A, Grid 8 

RA 9A, Gnd 8 (BS) 
RA 9A, Gnd 6 (BS) 
RA 9A, Gnd 7 (BS) 

RA10A, Grid2 
RA10A, Gndl 
RA10A, Grid3 
RA10A, Grid4 

RA10A, Gndl (BS) 
RA10A, Grids 

RA10B, GridIO 

RA10B, Grid9 

RA 11 A, Gndl 

PCBs 

PCBs 

PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 

PCBs 

PCBs 

PCBs 

< 0 33 mg/kg 

< 0.41 mg/kg 

< 0 33 mg/kg 
< 0 33 mq/kg 
< 0 33 mg/kg 
< 0 33 mg/kg 
0 73 mg/kg 
0 43 mg/kg 
3 7 mg/kg 

< 0 33 mg/kg 
< 0 33 mg/kg 
< 0 33 mg/kg 
< 0 33 mg/kg 
< 0 33 mg/kg 
< 0 33 mg/kg 
< 0 33 mg/kg 
[< 0 33 mg/kg] 
< 0 33 mg/kg 

0.37 mg/kg 

2 6 mg/kg 

0.90 mg/kg 

5 mg/kg 

5 mg/kg 

5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 
5 mg/kg 

[5 mg/kg] 
5 mg/kg 

5 mg/kg 

5 mg/kg 

5 mg/kg 

None 

None 

None 
None 
None 
None 
None 
None 
None 
None 
None 
None 
None 
None 
None 
None 
[None] 
None 

None 

None 

None 

...-•.$*.! ,jc-s*,:.. Surface Water Samples • - -«?~v.- -^^ - -••*'•*»£'•.-
TS30010 
TS30011 
TS30012 
TS30013 
TS30014 

TS30015' 
TS30016 
TS30017 
TS30018 

04/17/08 

04/24/08 

05/01/08 

05/07/08 

05/13/08 

05/21/08 

TCRA 36 

TCRA 38 

TCRA 40 

TAL 

TAL 

TAL 

300' downstream of RA 9B 
200' upstream of RA 9B 

Rinse Blank 
300' downstream of RA 10B 

200' upstream of RA 10B 

Rinse Blank 

300' downstream RA 10B 
200'upstream RA1 OB 

Rinse Blank 

PCBs 
PCBs 
PCBs 
PCBs 
PCBs 

PCBs 

PCBs 
PCBs 
PCBs 

<0 056 mg/L 
<0 060 mg/L 
<0 068 mg/L 
<0 065 mg/L 
<0 065 mg/L 

-
0 051 mg/L-* 
<0 050 mg/L 
<0 047 mg/L 

-
-
-
-
-
• 

-

None 
None 
None 
None 
None 

None 

None 
None 
None 

See Notes on Page 4 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Former Plainwell Impoundment TCRA 
IVIonthly Report #15, IVIay 2008 

Table A — Summarv of Samples Collected and Data Received in Mav 2008 

• iSample ID 
• . : ' • 

Sample 
Date 

Data 
Received 

Sample 
Delivery 
Group 

Laboratory Sample Location 
Analysis 

Conducted 
PCBResult 

PCBAction"'3 ! 
Limit • ""'J 

iiv 

! ' ••f 
Response Action.;«: 

>••«"•' ' ' ^ ' • - • '"*•••• Surface Water Samples (Con't) >'"» •"•"•" 
TS30019 
TS30020 
TS30021 
TS30022 
TS30023 
TS30024 
TS30025 
rS30026] 
TS30027 
TS30028 
TS30029 
TS30030 
TS30031 
TS30032 
TS30033 

05/08/08 

05/15/08 

05/22/08 

05/29/08 

05/23/08 

05/30/08 

NR 

NR 

TCRA 42 

TCRA 45 

NR 

NR 

TAL 

TAL 

TAL 

TAL 

300'downstream 1^1 OB 
200'upstream RA1 OB 

300' downstream RA 9A 
200' upstream RA 9A 

Rinse Blank 
300' downstream RA 9A 

200' upstream RA 9A 

Rinse Blank 
300' downstream RA 10A 

200'upstream RA10A 
Rinse Blank 

300' downstream RA 10A 
200' upstream RA 10A 

Rinse Blank 

PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
[PCBs] 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 

<0 055 mg/L 
<0 047 mg/L 
<0 049 mg/L 
<0 047 mg/L 
<0 066 mg/L 
< 0 056 mg/L 
< 0 058 mg/L 
< 0 057 mg/L 
< 0 056 mg/L 

-
-
-
-
-
-

-
-
-
-
-
-
-

-
-
-
-
-
-
-

None 
None 
None 
None 
None 
None 
None 
None 
None 

-

-
-
-
-

•"• " - " ' • ' " - - ' • • " ' ' " " ' FmA ' • - Wastewater Samples'-' - '" '-"^: ' f«mA*- ' " ' " * * » ! * » " * : ! " ••••' ' ' ' '• ' '•-V'; '^'~\..\ 

W^_SA3S_lnnu_0053 

W_SA3S_MidA_0048 

W_SA3S_MidB_0052 

W_SA3S_EffluA_0048 

W_SA3S_EfnuB_0052 

[W_SA3S_Dup_0012] 

05/08/08 05/09/08 081803 KAR Labs 

Staging Area 3S, Discharge 53, 
influent sample 

Staging Area 3S, Disctiarge 53, 
midpoint sample, ngtit side 

Staging Area 3S, Disctiarge 53, 
effluent sample, left side 

Staging Area 3S, Disctiarge 53, 
midpoint sample, rigtit side 

Staging Area 3S, Disctiarge 53, 
effluent sample, left side 

PCBs 

PCBs 

PCBs, TSS, P 

PCBs 

PCBs, TSS, P 

[PCBs, TSS, P] 

< 0 1 M9/t-

< 0 1 pg/L 

< 0 1 pg/L 

< 0 1 pg/L 

< 0 1 pg/L 

(< 0.1 pg/L] 

-

-

-

Monthly Average 
of26x10-5pg/L 

Monthly Average 
o f 2 6 x 10-5 pg/L 

[Monthly Average 
of26x10-5pg/Ll 

-

-

-

None TSS = <4 mg/L, 
Action Limit = 45 mg/L, 
P=1 35 mg/L, No Action 

Limit 

None TSS = <4 mg/L, 
Action Limit = 45 mg/L, 
P=0 42 mg/L, No Action 

Limit 

[None TSS = <4 mg/L, 
Action Limit = 45 mg/L, 
P=0 43 mg/L, No Action 

Limit] 

See Notes on Page 4 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Former Plainwell Impoundment TCRA 
IVIonthly Report #15, IVIay 2008 

Table A — Summarv of Samples Collected and Data Received in IVIav 2008 

% M •-: 

fc .Sample ID 
SjivJf.. ... 

Sampie'i" 
bate™-

;. . Data 
' Received 

Sample 
Delivery 
Group 

Laboratory Sample Location 
Analysis 

Conducted 
:;tRCB Result 

PCB Action . 
Limit 

.** . . - i j ; . . Wastewater Samples (Con't) ' s^ - ; 

W/_SA4N_lnflu_0001 

W_SA4N_MidA_0001 

W_SA4N_MidB_0001 

W_SA4N_EffluA_0001 

W_SA4N_EffluB_0001 

W_SA4N_lnflu_0002 

W_SA4N_MidA_0002 

W_SA4N_MidB_0002 

W_SA4N_EffluA_0002 

W_SA4N_EffluB_0002 

05/16/08 

05/30/08 

05/19/08 

NR 

081956 

NR 

KAR Labs 

KAR Labs 

Staging Area 4N, Discharge 1, 
influent sample 

Staging Area 4N, Discharge 1, 
midpoint sample, nght side 

Staging Area 4N, Discharge 1, 
effluent sample, left side 

Staging Area 4N, Discharge 1, 
midpoint sample, nght side 

Staging Area 4N, Discharge 1, 
effluent sample, left side 

Staging Area 4N, Discharge 2, 
influent sample 

Staging Area 4N, Discharge 2, 
midpoint sample, nght side 

Staging Area 4N, Discharge 2, 
midpoint sample, left side 

Staging Area 4N, Discharge 2, 
effluent sample, nght side 

Staging Area 4N, Discharge 2, 
effluent sample, left side 

PCBs 

PCBs, TSS 

PCBs 

PCBs, TSS 

PCBs 

PCBs 

PCBs, TSS, P 

PCBs 

PCBs, TSS, P 

PCBs 

< 0 1 pg/L 

< 0 1 pg/L 

< 0 1 pg/L 

< 0 1 pg/L 

< 0 1 pg/L 

-

-

-

-

-

-

-

-
Monthly Average 
o f 2 6 x 10-5 pg/L 
Monthly Average 
o f 2 6 x 10-5 pg/L 

-

-

-

-

-

J^JRespdnse Action 

• J i ! ^ ' - ^ & ; . ' - ' i ... • • - • -

•i'i.)A'<(:'-'.. ;" • 

-

-

-
None TSS = <4 mg/L, 
Action Limit = 45 mg/L 
None TSS = <4 mg/L, 
Action Limit = 45 mg/L 

-

-

-

-

-

Notes: 
1 - Split sample collected by USEPA 
2 - The sample bottle was broken during laboratory extraction 
J - The compound was positively identified, however, the associated numerical value is an estimated concentration only 
* USEPA split samples are shown in bold and italicized font 
* Duplicate samples are shown in brackets 
* Analytical results have not been validated 

BS - bank sample 
NR - not received 
P - Phosphorus 
PCBs - Polychlonnated Biphenyls 
RA - Removal Area 
TAL - TestAmenca Laboratones 

TSS - Total Suspended Solids 
mg/kg - milligrams per kilogram 
mg/L - milligrams per liter 
lig/L - micrograms per liter 
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ARCADl 
Infrastructure, environment, facilities 

Mr. James Saric, Remedial Project IVIanager 
USEPA Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, IL 60604-3507 

ARCADIS 

10559 Citation Drive 

Suite 100 

Brighton 

Michigan 48116 

Tel 810 229 8594 

Fax 810 229 8837 

www arcadis-us com 

Subject 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Supplemental Remedial Investigations/Feasibility Studies Monthly Progress Report 
Area 1 - Morrow Dam to Plainwell Dam (May 2008) 

INDUSTRIAL 

Dear Jim: 

Attached is the 15"" monthly progress report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site Supplemental Remedial Investigation/ 
Feasibility Study (SRI/FS) - Area 1. This progress report is submitted as per 
Paragraph 37 of the February 2007 Administrative Settlement Agreement and Order 
on Consent (AOC) for Remedial Investigations/Feasibility Studies (Docket No. V-W-
07-C-864), as well as Section 7 1 of the associated Statement of Work (SOW). If you 
have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 

Michael J. Enckson, P.E. 
Associate Vice President 

Attachments 

Copies 

Michael Berkoff, USEPA 
Sam Chummar, USEPA 
Michael Ribordy, USEPA 
Paul Bucholtz, MDEQ (with Attachment A) 
Jeff Keiser, CH2M HILL (with Attachment A) 
J Michael Davis, Esq., Georgia-Pacific Corporation 
Mellonie Fleming, Esq., Georgia-Pacific Corporation 
David Guier, Millennium Holdings, LLC 
Suda Arakere, Millennium Holdings, LLC 
Paul Montney, P.E., Georgia-Pacific Corporation 
L. Chase Fortenberry, P.G , Georgia-Pacific Corporation 
Mark Brown, Ph.D., Georgia-Pacific Corporation 

Date 

June 16,2008 
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Michael J. Erickson, P.E. 

Phone 

810.225 1924 

Email 

michael.erickson® 
arcadis-us.com 
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MONTHLY PROGRESS REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE SRI/FS 
AREA 1 (MORROW DAM TO PLAINWELL DAM) 

REPORT #15, MAY 2008 
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #15, MAY 2008 

Significant Developments and Activities during the Period, Including Actions Undertaken 
Pursuant to the AOC and SOW 

• On May 5, ARCADIS transmitted to USEPA the Peer Review Scope of Work and the Charge to the 
Peer Review Panel (see Section 1.2.1.3 of the SOW). USEPA approved the Charge to the Peer 
Review Panel on May 6. 

• On May 5, KRSG submitted a revised draft Risk Assessment Framework (RAF) to USEPA for 
approval. 

• On May 6, USEPA forwarded to ARCADIS a copy of CH2M HILL's comments on the Plainwell No. 2 
Dam Area investigation plan. 

• On May 6, USEPA and ARCADIS participated in a conference call to discuss the revised and 
expanded draft investigation plan for the Plainwell No. 2 Dam Area. 

• On May 6, ARCADIS submitted the Peer Review Charge and Supporting Materials to the Peer 
Review Panel. 

• On May 7, USEPA approved the revised and expanded draft investigation plan for the Plainwell No. 2 
Dam Area. 

• On May 7, ARCADIS forwarded to USEPA the sampling locations and draft access letter for the 
upcoming Plainwell No. 2 Dam Area sampling. 

• On May 7, ARCADIS forwarded to CDM the surface water data file from the Area 1 SRI Phase 1 Data 
Report. 

• On May 8, ARCADIS sent out property access requests for Plainwell No. 2 Dam Area to local 
landowners. 

• On May 9, MDEQ forwarded to ARCADIS its comments on the Multi-Area Feasibility Study (FS) 
documents. 

• On May 13 and 14, the Peer Review Panel met for delivery of the Charge to the Peer Review Panel 
and a site tour. 

• On May 15, USEPA transmitted to the Peer Review Manager comments from Jim Chapman (USEPA) 
as a follow up to the May 13 and 14 meeting. 

Page 
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Monthly Progress Report for the All ied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #15, MAY 2008 

• On May 16, ARCADIS forwarded to the Peer Review Panel members a copy of MSU's presentation 

titled "Overview of Studies Conducted by MSU on the Kalamazoo River", MDEQ's presentation titled 

"Summary of Final Revised BERA", and a CD containing NOAA's Query Manager database. 

• On May 21, USEPA transmitted to the Peer Review Manager questions from MDEQ regarding MSU's 

studies based on MSU's May 13 presentation to the Peer Review Panel. 

• On May 21, USEPA approved the Ecological Risk Studies Peer Review SOW. 

• On May 29, ARCADIS'fonA/arded to USEPA the proposed SRI Phase 2 sampling plan for Portage 

Creek sediment core collection. 

• Throughout May, the KRSG, USEPA and MDEQ discussed the disposal of historical archived 

sediment cores from Area 1. The KRSG awaits resolution of this Issue. 

• The KRSG awaits USEPA's response to the letter requesting USEPA's data usability determination 

for existing data for purposes of the SRI/FS, which was submitted to USEPA on August 27, 2007. 

• The KRSG awaits USEPA's comments on the Multi Area FS documents (Section 1.2.2 of the SOW) 

and the Candidate Technologies and Testing Needs Technical Memorandum (Section 4.1 of the 

SOW), which were submitted to USEPA on February 22. 

• The KRSG awaits USEPA's approval of the Conceptual Site Model (CSM), which was submitted to 

USEPA on April 18. 

• The KRSG awaits USEPA's approval of the Data Management Plan (DMP), which was submitted to 

USEPA on April 28. 

• The KRSG awaits USEPA's approval of the proposed SRI Phase 2 sampling plan for Portage Creek 

sediment core collection, which was submitted to USEPA on May 29. 

Data Collected and Field Activit ies Conducted During the Period 

• In May, ARCADIS collected water column samples every other day at the upstream and downstream 

locations related to the Former Plainwell Impoundment Time-Cntical Removal Action (TCRA). Table 

A summanzes the collected samples that were sent to TestAmenca Laboratones, Inc. for analysis. 

This sampling is discussed in Section 3.4.5 of the Area 1 SRI/FS Work Plan. 

• On May 20, ARCADIS forwarded to USEPA the schedule for upcoming Plainwell No. 2 Dam Area 

sampling 
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Monthly Progress Report for the Allied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site SRI/FS - Area 1 

REPORT #15, MAY 2008 

• During the week of May 19, ARCADIS performed the following activities regarding the Plainwell No. 2 
Dam Area sampling mobilization, established and checked survey control, installed and surveyed 
staff gauges, and staked sediment transects. 

• During the week of May 26, ARCADIS staked out sampling locations in the Plainwell No. 2 Dam Area. 

Laboratory Data Received During the Period 

• In May, ARCADIS received laboratory data for the surface water samples collected between April 12 
and May 16 (sample delivery groups [SDGs] TCRA35, TCRA37, TCRA39, TCF{A41, TCF{A43 and 
TCRA44). Table A presents a list of the samples for which data were received. The July 2008 
monthly report will present the validated surface water data for these samples. 

Problems 

• None. 

Actions Taken to Correct Problems 

• None. 

Developments Anticipated During the Next Two Reporting Periods 

• In June, ARCADIS personnel are scheduled to perform the following activities related to the Plainwell 
No. 2 Dam Area: probe sediment, select sediment sample locations with USEPA, collect top-of-bank 
and floodplain soil samples, perform bank profile survey, and perform habitat assessment. 

• In June, USEPA and KRSG will continue to correspond as necessary with the Peer Review Manager 
as needed to address questions from the panel (see Section 1.2.1.3 of the SOW). 

• In June, ARCADIS will continue to work on the development of Phase 2 sampling plans for Area 1, as 
descnbed in the Area 1 SRI/FS Work Plan. 

• In July, ARCADIS will forward to USEPA the validated data for the .surface water samples collected 
between March 27 and April 10 (SDGs TCRA32 and TCRA 33). 
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Kalamazoo River Study Group 
Allied Paper, Inc/Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies 
Monthly Report #15, May 2008 

Table A — Upstream/Downstream Surface Water Sampling — Plainwell TCRA — Samples 
Collected and Data Received in May 2008 

Sample ID ; ' A " 

K30797 
K30798 
K30799 
K30800 
K30801 
K30802 
K30803 
K30804 
K30805 
K30806 
K30807 
K30808 
K30809^ 
K30810^ 
K30811 
K30812 
K30813 
K30814 

K30815[K30816] 
K30817' 
K30818 
K30819 
K30820 
K30821 
K30822 
K30823 
K30824 
K30825 
K30826 
K30827 
K30828 
K30829 
K30830 
K30831 
K30832 
K30833 
K30834 
K30835 
K30836 
K30837 
K30838 
K30839 

• 1 ? ? • 
Sample Date 

4/12/2008 
4/12/2008 
4/14/2008 
4/14/2008 
4/16/2008 
4/16/2008 
4/18/2008 
4/18/2008 
4/20/2008 
4/20/2008 
4/22/2008 
4/22/2008 
4/24/2008 
4/24/2008 
4/26/2008 
4/26/2008 
4/28/2008 
4/28/2008 
4/30/2008 
4/30/2008 
5/2/2008 
5/2/2008 
5/4/2008 
5/4/2008 
5/6/2008 
5/6/2008 
5/8/2008 
5/8/2008 
5/10/2008 
5/10/2008 
5/12/2008 
5/12/2008 
5/14/2008 
5/14/2008 
5/16/2008 
5/16/2008 
5/18/2008 
5/18/2008 
5/20/2008 
5/20/2008 
5/22/2008 
5/22/2008 

Data Received 

5/7/2008 
5/7/2008 
5/7/2008 
5/7/2008 
5/7/2008 
5/7/2008 
5/13/2008 
5/13/2008 
5/13/2008 
5/13/2008 
5/13/2008 
5/13/2008 
5/13/2008 
5/13/2008 
5/20/2008 
5/20/2008 
5/20/2008 
5/20/2008 
5/20/2008 
5/20/2008 
5/22/2008 
5/22/2008 
5/22/2008 
5/22/2008 
5/22/2008 
5/22/2008 
5/23/2008 
5/23/2008 
5/23/2008 
5/23/2008 
5/23/2008 
5/23/2008 
5/30/2008 
5/30/2008 
5/30/2008 
5/30/2008 

NR 
NR 
NR 
NR 
NR 
NR 

•4 •• ! ! • ; ' s - i s f j r -
Sample Delivery Group 

;• • ' f 

TCRA35 SDSP 
TCRA35 SDSP 
TCRA35 SDSP 
TCRA35 SDSP 
TCRA35 SDSP 
TCRA35 SDSP 
TCRA37 SDSP 
TCRA37 SDSP 
TCRA37 SDSP 
TCRA37 SDSP 
TCRA37 SDSP 
TCRA37 SDSP 
TCRA37_SDSP 
TCRA37_SDSP 
TCRA39 SDSP 
TCRA39 SDSP 
TCRA39 SDSP 
TCRA39 SDSP 
TCRA39 SDSP 
TCRA39_SDSP 
TCRA41 SDSP 
TCRA41 SDSP 
TCRA41 SDSP 
TCRA41 SDSP 
TCRA41 SDSP 
TCRA41 SDSP 
TCRA43_SDSP 
TCRA43 SDSP 
TCRA43 SDSP 
TCRA43 SDSP 
TCRA43 SDSP 
TCRA43 SDSP 
TCRA44 SDSP 
TCRA44 SDSP 
TCRA44 SDSP 
TCRA44 SDSP 

~ 
~ 
~ 
— 
~ 
-

Sample Locationf • 

10th Street Bridge 
Farmer Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 
Farmer Street Bridge 

10th Street Bridge 

See Notes on Page 2. 
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